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SECTION 01 31 19 

 

PROJECT MEETINGS 

 

 

PART 1 - GENERAL 

 

 

1.1 PRECONSTRUCTION CONFERENCE 
 
A. City will call for and administer Preconstruction Conference at time and place to be 

announced (usually the week prior to start of Work at the Site). 
 

B. Contractor, all major Subcontractors, and major suppliers shall attend 
Preconstruction Conference. 

 
C. Agenda will include, but not be limited to, the following items. 

 
1. Schedules 
2. Personnel and vehicle permit procedures 
3. Use of premises 
4. Location of any Contractor on-Site facilities 
5. Security 
6. Housekeeping 
7. Submittal and RFI procedures 
8. Inspection and testing procedures, on-Site and off-Site 
9. Control and reference point survey procedures 
10. Injury and Illness Prevention Program 
11. Contractor’s Initial Schedule 
12. Contractor’s Schedule of Values  
13. Contractor’s Schedule of Submittals 

 
D. City will distribute copies of minutes to attendees.  Attendees shall have seven (7) 

Days to submit comments or additions to minutes. Minutes will constitute final 
documentation of results of Preconstruction Conference. 

 
1.2 WEEKLY PROGRESS MEETINGS 

 
A. City will schedule and administer weekly progress meetings throughout duration of 

Work.  Progress meetings will be held weekly unless otherwise directed by City. 
 

1. Meetings shall be held at the City of San Bruno Public Services Department, 
Administration & Engineering, 567 El Camino Real, San Bruno, CA. 94066. 

2. A City Representative will prepare agenda and distribute it 4 Days in 
advance of meeting to Contractor. 

3. Participants with agenda items shall present them. 
4. The City Engineer’s authorized representative shall preside at the meetings. 
5. The City shall record and distribute the meeting minutes.  Minutes shall be 

distributed by the City to the Contractor within 3 business days after the 
meeting.  Contractor shall distribute the minutes to those affected by 
decisions made at meeting.  Attendees shall have five business days to 
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submit comments or additions to the minutes.  Minutes shall constitute final 
documentation of results of meeting. 

 
B. Progress meetings shall be attended by Contractor’s job superintendent, 

major Subcontractors and suppliers, City, and others as appropriate to 
agenda topics for each meeting. 

 
C. Agenda will contain the following items, as appropriate: 
 
1. Review, revise as necessary, and approve previous meeting minutes 
2. Review of Work progress since last meeting 
3. Status of Construction Work Schedule, delivery schedules, adjustments 
4. Submittal, RFI, and Change Order status 
5. Review of the Contractor’s safety program activities and results, including 

report on all serious injury and/or damage accidents 
6. Other items affecting progress of Work 
 

1.3 PROGRESS SCHEDULE AND BILLING MEETINGS 
 
A. A meeting will be held on approximately the 20th of each month to review the 

schedule update submittal and progress payment application. 
 
1. At this meeting, at a minimum, the following items will be reviewed:  

a. Percent complete of each activity;  
b. Time impact evaluations for Change Orders and Time Extension 

Request;  
c. Actual and anticipated activity sequence changes;  
d. Actual and anticipated duration changes; and  
e. Actual and anticipated Contractor delays. 

2. These meetings are considered a critical component of overall monthly 
schedule update submittal and Contractor shall have appropriate personnel 
attend.  At a minimum, Contractor’s General Superintendent and Scheduler 
shall attend these meetings. 

3. Contractor shall plan on the meeting taking no less than one hour. 
 

1.4 SAFETY MEETINGS  
 
A. Conduct monthly Contractor Safety Committee meetings. 
 
B. Conduct weekly toolbox safety talks. 

 

 

PART 2 – PRODUCTS 

NOT USED 

 

 

PART 3 – EXECUTION 

NOT USED 

 

-END OF SECTION- 


